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Acronyms 
 

A & E   Architect and Engineer 

BoQ   Bills of Quantity 

COP   Chief of Party 

COR    Contracting Officer Representative 

EMMP  Environmental Mitigation and Monitoring Plan 

ES   Environmental Specialist 

ESMMP  Environmental & Social Mitigation & Monitoring Plan 

ES3R   Engineering Services for Rural Roads Rehabilitation 

ETL    Engineering Team Leader 

FED   Food and Enterprise Development 

FTF   Feed the Future 

FTL   Field Team Leader 

F2M Farm to Market 

F2MRR Farm to Market Road Rehabilitation 

GIS  Geographic Information System 

GOL Government of Liberia 

LESSP Liberia Energy Sector Support Project 

LMWP Liberia Municipal Water Project 

MOF Ministry of Finance 

MPEA Ministry of Planning and Economic Affairs 

MPW Ministry of Public Works 

OCA Organizational Capacity Assessment 

PIRS Performance Indicator Results Sheet 

RE Resident Engineer 
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USAID United States Agency for International Development 
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1. SUMMARY PROJECT DESCRIPTION 

 
1.1        Introduction 

 

The U. S. Agency for International Development’s (USAID) ‘Engineering 

Services for Rural Roads Rehabilitation (ES3R)’ was awarded to Camp 

Dresser McKee International (CDM) under the following USAID contract 

number: EDH-I-00-08-00023 and task order AID-669-TO-13-00002 which 

records the period of performance as 8 October 2013 to 20 October 2015. 

 

Liberia’s Farm to Market Rural Roads (F2MRR) activity is allied to the 

objectives of the Feed the Future (FTF) initiative, which is a U.S. 

government initiative, which aims to address the root causes of global 

hunger by sustainably increasing agricultural productivity. F2MRR will 

provide infrastructure investment in the rehabilitation of rural farm-to-

market roads to support the following: 

 

 USAID /Liberia FTF program Food and Enterprise Development (FED), 

 

 Capacity development for routine maintenance systems within the 

Government of Liberia (GOL), 

 

 Capacity development of Ministry of Public Works (MPW) rural roads 

engineers and local A & E firms, 

 

 Development of alternative low volume road pavement pilot 

projects, standards and design specifications. 
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1.2       Objectives 

 

Within F2MRR, ES3R will be an implementing mechanism which will 

undertake the following objectives: 

 

Objective 1: 

Provide construction oversight for three (3) local contracts for the 
rehabilitation of a total of 83.5 kilometers farm-to-market roads in Bong, 
Lofa, and Nimba counties from 2013 to 2015.  

 

Objective 2: 

Produce engineering designs and construction documents for the 450 
kilometers farm-to-market roads in Bong, Lofa, Nimba, and Grand Bassa 
counties to be rehabilitated in 2015 to 2018.  

 

Objective 3: 

Training and pre-qualification of five (5) local architect-engineer firms 
capable of providing oversight for road rehabilitation activities by 2015. 

 

This monthly progress report presented in respect of the project covers the 
progress of the works for the period from 1 August 2014 to 31 August 2014. 
In addition, the report details the status and approach to project challenges 
and presents a work schedule for the forthcoming month. 
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2. AUGUST 2014 OVERVIEW 

 
Preamble 

 

During August 2014, the majority of logistical work was completed 

however; the Ebola crisis situation has had a marked effect on the planned 

progress which will be elaborated throughout the report. 

 

2.1 August Highlights Summary 

 

The table included hereafter provides a summary of the project highlights: 

  

AUGUST 2014 
Date Description Comment 

1 Aug CDM instruct field survey suspension Ebola risk 

2 Aug Lofa team demob from Grand Bassa to Monrovia Reduce health risk 
2 Aug SSF E-mail to USAID re: suspension of works Application to CO 

4 Aug P Macy telcon with Contracting Officer Telcon CDM / CO 
5 Aug ETL travels from Monrovia to Ganta To Monrovia 6 aug 

5 Aug Suspension of Work order issued by USAID CO Lofa Works 

7 Aug Office based work plan finalised Liaise with HO 
7 Aug Weekly meeting with USAID COR ETL & COR 

7 Aug President imposes State of Emergency Country movement 
restrictions 

8 Aug ETL departs Monrovia to commence leave Sick leave 
8 Aug Bong & Nimba teams demob to Monrovia Emerg’ncy measure  

11 Aug Project staff meeting in Monrovia office All tech staff 
11 Aug Skype coordination conference Senior staff 

12 Aug Weekly meeting with USAID COR COR & 2* FTL 

13 Aug  ES3R response to USAID ‘Guidance to IP’s’ CDM E-mail 
15 Aug Meeting with COR & contractors (Bong & Nimba) Team & contractors 

15 Aug  ES3R submittal of Demobilization Plan to USAID CDM E-mail 
18 Aug  Staff meeting to review designs / BoQ Design team 
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20 Aug GOL imposes countrywide 21.00 – 06.00 curfew Curfew in country 

22 Aug Review of BoQ with COR COR & 2* FTL 
24 Aug ETL return to Monrovia delayed Flight cancelled 

26 Aug Staff meeting and review of progress Design team 
26 Aug Preliminary review of BoQ earthworks COR & FTL Nimba 

27 Aug Meeting with USAID in Washington DC CDM & USAID CO 

28 Aug CDM letter to USAID requesting direction Letter to USAID CO 
28 Aug Skype follow up conference call COR/COP/ETL/CDM 

31 Aug COR departs Liberia USAID COR 
31 Aug  ETL returns to Liberia ETL - J Clarke 

 

Items of note specifically related to the progression of project objectives 

include the demobilization of project field teams to Monrovia office which 

has been largely documented in the following: 

 

 Project Deliverables and Documentation 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



9 

ES3R Monthly Report – August 2014 

 

 

2.2 Details of Highlights 

 

 2.2.1 Project Deliverables and Documentation 

 

 Table of ES3R Communication Documents and Letters 

  

ES3R COMMUNICATION DOCUMENTS AND LETTERS 

Communication  
Date 

Detail 

From To  

USAID/Lib MD All IP's 30-Jul-14 Ebola Message 

CDM USAID CO 31-Jul-14 
Changed Conditions (sent 1 
August) 

USAID/Lib MD All IP's 4-Aug-14 Ebola Update 

USAID CO SSF (Lofa Contractor) 5-Aug-14 
Suspension of Work Order issued 
by USAID CO 

USAID/Lib MD All IP's 6-Aug-14 Ebola Update 

CDM USAID CO 6-Aug-14 Changed Conditions 

CDM USAID CO 9-Aug-14 Notification of partial Stop Work 
Conditions and requested 
Direction to Proceed 

USAID/Lib MD All IP's 11-Aug-14 Guidance to IP's 

USAID CO CDM 13-Aug-14 Notification of partial Stop Work 
Conditions and requested 
Direction to Proceed 

CDM USAID CO & COR 13-Aug-14 Request for Direction 

CDM USAID CO 14-Aug-14 Cost cutting measures due to 
remote based Chief of Party 

CDM USAID CO 15-Aug-14 Request for Reconsideration 

CDM USAID CO 26-Aug-14 Changing Conditions 

CDM USAID CO 28-Aug-14 Project Action Plan Modifications 

 

The above ‘Table of Communication Documents and Letters’ includes 

in chronological order those communications of particular relevance 

to the progression of Works on the ES3R project. 

 

The most significant effect on project planning and operations during  

the reporting month has been occasioned by the crisis caused by the  

Ebola virus. USAID have acknowledged that the Ebola virus is an 
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increasing cause of concern in Liberia. Such concern is considered to  

be totally vindicated by the total numbers of confirmed, probable 

and suspected cases of infection, which have increased from just 

over 300 at the beginning of August 2014 to 1690 at the end of the  

month.  

 

In the first week of August the following was evident: 

o Peace Corps temporarily suspended operations, 

o CDC travel advisory recommended against non-essential travel 

to Liberia, 

o SP announced it was evacuating non-essential personnel from 

Liberia, 

o Liberia President declares countrywide’ State of Emergency’. 

 

In addition, this period marked the start of notification of 

international flight suspensions in and out of Liberia which was 

continued throughout the month. 

A situation update of information by USAID, acknowledged that the 

continued deterioration in the country’s healthcare system and its 

ability to respond to non-Ebola illnesses, was of major concern. 

 

The ES3R team have maintained close liaison with USAID CO and 

COR, regarding changes in planning and project implementation 

which were warranted as a consequence of the health risks which 

were being imposed on the field teams, in view of the essential 

interaction with the various local communities. The road survey 

fieldwork necessarily involves significant contact and engagement 

with the local communities because of the employment of local 

labour to assist in the field operations and in liaison with villagers in 

order to best meet the needs of the communities. During much of 

the field operations because of the remoteness of the road locations, 

our staff has to reside within the local communities. It is these 
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circumstances which have mainly contributed to the decisions which 

have been made by ES3R to temporarily suspend field operations. 

 

ES3R have therefore informed and regularly updated USAID 

regarding adverse operational impacts, such that field based 

operations have been subjected to substantial ‘stop work’ conditions. 

Notwithstanding this, ES3R made alternative work planning 

arrangements in order that potential negative impacts on progress 

be mitigated as much as possible. The ES3R team has presented 

USAID with notification and details of changed conditions, as a result 

of which, requests for direction of future procedures have been 

made. The relevant correspondence is recorded in the said table. The 

position at the time of writing is that ES3R await response from 

USAID on the letter dated 28 August 2014. 

 

Monthly Progress Report 

The Monthly Progress Report for July 2014 was submitted to USAID 

on 8 August 2014. 

 

Progress Meetings with USAID 

Progress meetings and calls have been held with USAID as follows: 

 

o 4 August: Telcon between CDM and USAID CO. 

o 7 August: Progress Meeting with COR 

o 12 August: Progress Meeting with COR 

o 15 August: Meeting with Bong & Nimba contractors 

o 22 August: Technical Review with COR 

o 26 August: Technical Review with COR 

o 27 August: Members of CDM staff and Cardno staff member 

meet with USAID CO in Washington D.C. 

o 28 August: Conference call with USAID COR and CDM 

(Pretoria), COP and ETL.  
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3. PROJECT OBJECTIVES PROGRESS 
 

3.1    Objective 1 – Construction Oversight 

 

General:  

A meeting was convened with the Bong and Nimba contractors on 15 

August 2014. The Works contractors were advised that the QAC 

contractor (CDM International) temporarily withdrew from field 

based activities on 1 August 2014 due to the increasingly dangerous 

Ebola virus outbreak.  The main purpose of the impromptu meeting 

was to discuss the effect of the current outbreak of Ebola on 

construction progress, discussion on how to progress with field 

activities in absence of the field QAC presence. Key outputs from the 

meeting included the following: 

 Contractors could potentially continue with non-critical construction 

works, which could easily be crossed checked post construction using 

simple field tests. These include: 

 

o Site clearance related works, 

o Culvert related construction as agreed by QAC, 

o Ebola awareness measures for workers, 

o The Q.A.C advised the contractors that if they realize any need to 

request for a non-cost extension of time due to Ebola outbreak, the 

client has to be notified in time in writing, for contractual procedural 

purposes,  

o The contractors were advised that during this Ebola crisis period, any 

requests for measurement of works for payment, should be done 

with a minimum of one week notice to the COR, to enable him make 

arrangements for any requisite site inspection. 
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Bong: 

 

Westwood was advised that the following works may be undertaken 

during August 2014: 

 Site Clearance and smaller pipe culvert (24’ & 36’ diameter) work on 

Palala road would continue during the month of August. It was 

agreed that the contractor to avoid pipe culverts in active streams 

due to the risk of losing access during the heavy rain, until weather 

conditions improve.  

 Completion of concrete casting to top slab at ongoing box culvert but 

no new box culverts to be opened, until further review of progress 

and revision to field supervision arrangements. The conditions laid 

out for the continued work at this box culvert included:- 

o Westwood to conduct on site slump tests and preparation of 

concrete test cubes during any concrete casting works to 

determine the constructed concrete strength. 

o Westwood to take photos of the reinforcement steel and 

formwork prior to casting of concrete, for submission to the 

QAC & C.O.R. 

o Q.A.C will make arrangement for site supervision support from 

the MPW resident engineer Bong County. 

 With regards to the Ebola outbreak Westwood promised to conduct 

some Ebola awareness for its workers, as a measure to pre-empt any 

potential Ebola problems on site. The contractor was advised to 

prepare a short written report when it is done. 

 

Overall assessed percentage completion: 31% 

Percentage time elapsed:   41% 

Financial: Assessed Value of Works completed $    587,494 
  Total Contract Value   $1,895,141.86 

   Payments to Date    $    508,376.56    
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Nimba:  

21st Century was advised that the following works may be 

undertaken during August 2014: 

 Site clearance on the Zoe-Luappa road. This is expected to be 
completed by the end of the month of August. 

 The remaining 2 No lines of 36” pipe culverts were expected to be 
installed by the end of August. 

 Q.A.C will make arrangement for site supervision support from the 
MPW resident engineer Nimba County. 
 

Overall assessed percentage completion: 43% 

Percentage time elapsed:   41% 

  Total Contract Value   $737,371.15 
  Payments to Date    $280,847.97 

 

Lofa: 

The SSF request for suspension of work due to the current outbreak 

of Ebola has been granted by USAID/Liberia in letter dated 5 August 

2014, which incorporated Modification No. 1; ‘to suspend all works 

being completed in Lofa County from 8 August 2014 to 7 September 

2014. 

 Overall assessed percentage completion: 34.4% 

Percentage time elapsed:   41% 

   Total Contract Value   $592,384.35 

   Payments to Date    $202,957.65 
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  Challenges 

Challenges which have been reported by the Nimba contractor, 21st 

Century, are as follows: 

o Bad weather in the month of Aug 2014. This has negatively 

impacted on the speed of the earthworks, due to the 

unworkable soils during and after the rainy periods, which 

have on some days virtually put the site on hold. However the 

QAC field team was not on site to verify or confirm the lost 

time due to bad weather during the month. 

o Recently the Ebola outbreak has intensified in many areas in 

Liberia including Nimba County. This has made the working 

environment in the site and neighboring areas difficult due to 

the increased risk of infection to the workers as a result of 

their interaction pose to be a challenge. 

o Frequent construction equipment breakdowns. 

o Extended delay by the client to approve for the submitted 1st 

Incremental designs (including bridge designs). This has had a 

significant impact on the contractor’s drainage construction 

works and rapid deterioration at some critical spots along the 

roads. 
 

3.2     Objective 2 – Design and Contract Documents 

General: 

As a result of the temporary demobilization of the field teams to 

Monrovia and in order to mitigate the negative effects on the 

progress of the design work, ES3R formulated a revised workplan 

under cover of CDM letter dated 9 August 2014 which requested 

USAID for direction to proceed. A response dated 13 August 2014 

was received from USAID/Liberia which advised of the following 

direction items: 
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As such, the project design teams which were assembled in Monrovia from 

early August, commenced with and progressed the designs of those roads 

for which survey works and data had been completed in the field. This 

included the following components: 

 

o Bong 

Gbondoi – Gbanala road 17.5 km 

Taylor Town – Nya Town road 14.1 km 

o Nimba 

Zuaplay – Doumpa – Gogein road 

and Gaopa – Garwonpa road 

Sub-total 28 km 
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o Lofa 

John’s Town – Tusa road 15.5 km 

The above mentioned road sections relate to approximately 75 km of road 

which was scheduled for design completion on 26 September as per the 

workplan issued to USAID. In addition, the preparation of standard detail 

drawings and contract documents was included in the design works. 

Subsequent to the issuance of the USAID letter, CDM prepared a letter of 

request for reconsideration to USAID dated 15 August 2014, which, subject 

to a meeting with USAID CO in Washington D.C., was reformulated as 

Project Action Plan Modifications which was issued to USAID on 28 August 

2014, to which response is awaited. 

3.3      Objective 3 – Training and Mentoring 

As a consequence of the demobilization of QAC staff from field duties in 

August 2014, the mentoring of contractors was not applicable during the 

month. Because of the continuing Ebola crisis situation in Liberia, the 

schedule of training for A & E firms during September has been postponed 

which has placed a hold on interface with the A & E firms and trainees. 

ES3R Team training and mentoring was undertaken as follows: 

Resident Engineers: 

o Road geometric calculations, 

o Computing existing reduced levels,  

o Analysis of details from existing road conditions for design purposes, 

o Calculations in design of structures, 

o Preparation of standard detail drawings. 

Site Inspectors:  

o Collection and analysis of field data, 

o Road design calculations, 

o Plotting of road reduced levels into AutoCAD. 
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4. PROJECT CHALLENGES 
 

The following items have been encountered recently which are continuing 

and pose challenges to the ES3R team and project: 

 

Challenge / Issue Mitigation / Resolution 

Bridge Engineer requirement. Proposal for support for bridge 
structural design and associated works 
under consideration. 

All contractors are struggling with the 
design / build contract model, thus 
require much support in preparation of 
submittals.  

QAC has to offer inordinate amount of 
support to contractors in order that 
compliance be achieved and progress 
achieved.  

Detailed design field survey 
commenced on 1 July. Available time 
for design documentation by 
deliverable date is 3.5 months. 

On the basis of time available, 
completion of target design of 150km 
is a significant challenge as previously 
indicated. A time request extension is 
to be submitted due to project delays 
outside the control of the ES3R team.  

The Ebola crisis continues to intensify at 
the end of July requiring evacuation of 
Peace Corps personnel and issuance of 
CDC travel advisory against non-
essential travel. 

Intensification of project safety 
protocol. All teams are confined to 
project office with a cessation of field 
work where interaction with local 
community is causing concern among 
team members. 

MPW Technical Specifications, Method 
of Measurement and Detail Drawings 
which are required to be used in the 
contract documentation are neither 
finalized nor yet field tested.  

ES3R have identified that from initial 
assessment, the existing MPW 
documents will require significant 
refinement for inclusion in the 
contract documents. Further work to 
be undertaken by ES3R. 

  



19 

ES3R Monthly Report – August 2014 

 

5. OUTLINE SCHEDULE 
 

5.1   Work Schedule for September 2014 

Given the continued intensification of the Ebola outbreak, as well as 

the general evacuation of Peace Corps, Samaritans Purse, the recent 

CDC travel advisory and the general curtailment of flights to and from 

Liberia by international airlines, all teams are now involved in design 

activities from the Monrovia office. All field activities are on hold 

pending further development of the situation.  Design work will be 

continued on field data already in hand from the prior month’s 

activities.  A Workplan is included in Annex A of this document which 

reflects that the design work related to the detailed field surveys 

which have been undertaken will be complete during the early part 

of October 2014.  

Safety implementation is under daily review by the CDM Smith senior 

management and corporate safety officer as we monitor the 

progression of the Ebola situation.  If at such time the rapid infection 

rate decreases or quarantine activities by the Government of Liberia 

begin to take immediate effect, then resumption of field activities 

could potentially resume, after a risk review analysis is conducted. As 

the situation is still developing during the preparation of this 

document, schedule impacts are unknown at this time and would 

likely occur if the trend continues to worsen in the coming weeks. 

 

Objective 1 – Construction Oversight 

Construction oversight for September 2014 will be on hold owing to 

the suspension of field operations in view of the continuation of the 

Ebola crisis: 

o The country is now in the rainy season with the result that 

the contractors either have, or are in the process of scaling 

down the labour, plant and equipment. 
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o There is a contractual obligation in all the contracts to 

maintain access on the roads under construction. 

o All teams have been confined to the Monrovia office due to 

the risks associated during the current Ebola outbreak. 

 

Objective 2 – Design and Contract Documents 

ES3R field staff will devote the month of September 2014 to 

continuation of design activities, specifically in office design services 

and processing of procured field data. Effort will include analysis of 

data, engineering design calculations, production of design drawings, 

preparation of bill of quantities, and contract documentation.  

 

Objective 3 – Training (of A & E Firms) & Mentoring 

The scheduled workshop which was due for commencement in mid-

September 2014 has been postponed due to the ongoing Ebola crisis. 

 

Mentoring of RE staff will include the following activities: 

 

o Intervention selection to achieve the best standard results at 

minimum cost during detailed survey and design Intervention 

selection, 

o Detailed design activities, 

o Review and revision of MPW standard documents 

o Quantification of interventions using revised Bill of 

Quantities and Method of Measurement. 

The mentoring of SI staff will include the following: 

o Field Data processing 

o Converting reduced levels into vertical profiles 

o Preparation of improvement plans 

o Intervention selection to achieve the best standard results at 

minimum cost during detailed survey and design. 
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